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ESTIMATE RUN 10/10/2001

ESTIMATE SUMMARY 15:21:07

CONTID: C13312         ESTIMATE NO: 0002 PROG 1999

PCN: 13312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE STRIPING FY2001 PERCENT TIME:

PROJECT NO: C R200-102                    

REGIONWIDE STRIPING FY2001

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 09/30/2001 DATE TIME STARTED 05/10/2001

1908 MAIN STREET DATE LET 03/29/2001 DATE WORK BEGAN

 DATE AWARDED 04/03/2001 DATE TIME STOPPED 05/15/2002

 DATE CONTRACT EXECUTED 05/03/2001 DATE ACCEPTED 05/15/2002

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 05/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,120,012.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,931,962.69 NON-PARTICIPATING 621,630.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,316.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.78

WORK DAYS

WORK DAYS

49.37%

1,073,422.59

621,630.67

621,630.67

612,313.71

$

$

$

$

0.00

1,046,590.00

1,046,590.00

0.00

1,046,590.00

-15,683.85

0.00

1,030,906.15

0.00

AMOUNT DUE 1,030,906.15 612,313.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 612,313.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

97.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13312-BID    ESTIMATE RUN 10/10/2001

PROJECT: C R200-102                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 13.000

18,595.000

202-00250  
 

556,866.000

SF  

0.32000 5,954.5618,608.000

5,950.40

0010 MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

500.00

0015 EPOXY PAVEMENT MARKING 7,270.000

13,271.000

627-00005  
 

41,813.000

GAL 

34.99000 718,729.5920,541.000

464,352.29

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

3,950.000

627-01000  
 

3,950.000

SF  

9.05000 35,747.503,950.000

35,747.50

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

6,700.000

627-03000  
 

22,197.000

SF  

8.45000 56,615.006,700.000

56,615.00

0025 MATERIAL ALLOWANCE PREFORMED PLASTIC PAVEMENT MARKING 
(TYPE C)

0.000

0.000SF  

4.90300 0.000.000

0.00

0030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,980.000

40.000

627-30405  
 

2,383.000

SF  

12.00000 24,240.002,020.000

480.00

0035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

18,049.000

496.000

627-30410  
 

20,715.000

SF  

7.63000 141,498.3518,545.000

3,784.48

0040 FLAGGING 0.000

0.000

630-00000  
 

50.000

HOUR

25.00000 0.000.000

0.00

0045 TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

15.000

DAY 

300.00000 0.000.000

0.00

0050 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

2.000

EACH

700.00000 0.000.000

0.00
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PCN: 13312-BID    ESTIMATE RUN 10/10/2001

PROJECT: C R200-102                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

4.000

630-80341  
 

2.000

EACH

50.00000 600.0012.000

200.00

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000

106.500

630-80342  
 

78.000

EACH

50.00000 5,975.00119.500

5,325.00

0065 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0070 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000

27.000

630-80358  
 

3.000

EACH

1,000.00000 32,000.0032.000

27,000.00

0075 TRAFFIC CONE 300.000

2,550.000

630-80380  
 

300.000

EACH

8.50000 24,225.002,850.000

21,675.00

0080 MOBILE PAVEMENT MARKING ZONE 4.000

1.000

630-80520  
 

90.000

DAY 

1.00000 5.005.000

1.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A INCENTIVE 0.000

0.000

700-70014  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,046,590.00621,630.672,120,012.59CURRENT AMT0200 $ $ $

$ 1,046,590.00621,630.67$2,120,012.59$CURRENT AMTPROJECT TOTAL


